

Approved For Release 2005/11/21 : CIA-RDP78B05171A000500020012-0

TO:

Contract Administration and  
Settlement Branch

DATE  
3 March 1971

INSPECTION REPORT NO. (If final, so state)  
#5

ESTIMATED COMPLETION DATE  
19 April 1971

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Develop Optical Image Manipulation Techniques

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

PER CENT OF WORK COMPLETED - 71.3% as of 31  
PER CENT OF FUNDS EXPENDED - 71.3% Jan. 71

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED  
FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE REC-  
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON  
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-  
DITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR  
DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO  
(If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD  
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☒ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE  
REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE  
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE  
APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
3 March 1971

Approved For Release 2005/11/21 : CIA-RDP78B05171A000500020012-0

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B05171A000500020012-0

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. Manipulation of low contrast operational imagery is continuing.

2. Experimentation is in progress to quantitatively define the frequency response of the high pass filtering system.

3. Preliminary experimentation is underway in-house for filter fabrication for the correction of aberrated imagery.

4. The quarterly report has been received.

TOTAL AUTHORIZED FUNDS

There have been no changes in scope and no overruns.

Approved For Release 2005/11/21 : CIA-RDP78B05171A000500020012-0

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☒ SECRET